
 

Texas Commission on Environmental Quality 
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Bastrop Bayou Implementation

Water Body Bastrop Bayou (Seg 1105) 

Location Brazoria County 

River Basin San Jacinto-Brazos Coastal Basin 

Contractor Houston-Galveston Area Council (H-GAC) 

Project Period September 1, 2013 to August 31, 2015 

Project Total $126,990 (Federal 60% and Local Match 40%) 
 
 
 
 

Background 

Bastrop Bayou is a coastal stream whose watershed is 
entirely contained within Brazoria County. Bastrop 
Bayou and its tributaries are experiencing increasing 
concentrations of fecal bacteria as the area population 
increases. Two of its tributaries were listed on the 2010 
303(d) list as impaired for exceeding the contact rec-
reation use due to elevated concentrations of fecal 
bacteria. One tributary was listed as impaired due to 
low levels of dissolved oxygen.  
H-GAC, with local stakeholders input, has facilitated 
the development of a Watershed Protection Plan 
(WPP) for the Bastrop Bayou watershed.  

Project Description 

For this project, H-GAC will expand upon efforts con-
ducted under the original development and preliminary 
implementation of the Bastrop Bayou WPP. H-GAC 
project staff is coordinating with project partners to 
identify specific implementation opportunities, to ar-
range supporting services for implementation efforts, 
and to provide outreach and education on watershed 
issues. H-GAC will also fund design services for the 
remediation and/or replacement of 20 malfunctioning 
residential septic systems, and/or to properly decom-
mission the septic systems where wastewater collec-
tion services are being extended to the area.  

Current Status 

The contract was effective as of September 1, 2013. 
Quarterly stakeholder conference calls for the WPP or 
alternate quarterly communications have been main-
tained. The design for educational kiosks has been 
approved. A total of 7 pet waste stations (2 more than 
required) have been installed at stakeholder facilities. 

 

 

 

For More Information 

TCEQ Project Manager 
Bill Carter 
512.239.6771; bill.carter@tceq.texas.gov 

 
H-GAC Project Manager 
Justin Bower 
713.499.6653; Justin.bower@h-gac.com 
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Project Highlights 

 09/2013 – The contract was initiated, and the post-award conference was held. 

 03/2014 – The design for educational kiosks was approved. 

 06/2014 – The installation of seven pet waste stations was completed. 
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